
Accelerator Support 

and Maintenance 

Run 15 



Maintenance Behind RHIC 

Recovery 

 March 18th Cancelled 

 Much of the work competed 

yesterday and this morning 

 Booster work rescheduled, 

running for AMS 

 Scheduled Maintenance and -H 

source replacement completed 



Recovery 

 BLIP was recovered by ~1500 

Sunday, down for 7 hours for 

source replacement Monday. 

 Booster was recovered 

yesterday and completed AMS 

runs originally scheduled for 

Sunday. Running continues 

today. 



RHIC recovery 

 Main ring is cold and work on 

recovering the Magnet systems 

began at 1030hrs today. 

 Work in the tunnel was 

completed and Ring sweeps 

began this morning. 

 Yellow quench link interlock 

going to injection, investigating. 

 Presently Experiments and IR 2 

remain opened until MMPS 

issues resolved. 



Next Scheduled Maintenance 

April 1st 

 


